



		2017 - Q1			2017 - Q2			2017 - Q3			2017 - Q4			
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	
Sport Development	Grassroots/JR program & Recreational		Present idea to OC and clubs		Establish workgroup and identify		Develop basic program design and components		Pilot project/ evaluation		Branding and marketing			
	The Grassroots program development is within the projected timeline. Still identified as a priority for AOA 2017 plan.	The Grassroots program development was presented to both clubs and feedback was positive and encouraging			No workgroups established within O-community. There is lack of volunteer time and resources to work with this plan. Instead different expertise are sought from the sport scenes (e.g. Be fit For Life Network for partnership).		Draft documents drafts are completed for Basic program design and 4 weeks of lesson plan. Will keep focusing on developing the program.		Looking for opportunities to start a pilot project in September. Possible interest from Cochrane and Sundre were not launched due to not enough time to develop plan		Goal is to finish the program design and pilot it with -Be Fit for Life- is on board to develop the program resources together. MOU is signed and collaboration work started.		10 month evaluation	
	Outreach & Community Development	Follow up with request and interest : identify opportunities for bridge building in communities showing interests						Look for new opportunities with S4L, PL, LTAD connections		Look for funding , grants Community initiatives				
	It is within the projected timeline. Still identified as a priority for AOA 2017 plan. Existing leads were not successful, so will focus on new leads.	The existing leads were investigated and many efforts were made to start a conversation about the community needs and opportunities. Augustana: after very promising discussions the lead person withdraw due to health problems. No new leader identified. Sundre: The community demo day was cancelled due to lack of registration. There will be new efforts to organize it at the fall. GP: after first contact email there were no further email replies or interest from the recreation coordinator. Calgary The most successful outreach program was working with Senator Patrick Burns school. 3 days of orienteering was delivered for 290 grade 6-7 kids. Good relationship with school teachers and volunteer parents and great to get 1st hand experience.					New potential opportunities: Sport for Life Cochrane might pilot the grassroots program. Sundre to organize fall community day. Senator Patrick Burns School a possibility to approach them about the pilot school program when ready.			New leads for Outreach : GP Forest Wardens, Airdrie High School and Canmore kids program. # people attended to the community coach workshop and Identified as "champions" to work with. One grant identified and application submitted (Recreation and Physical Activity Project Grant)				10 month evaluation

		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	
Clubs Collaboration & Fun events			Build Events calendar together		Morningside / Prairie Opener		AOA training camp			AOA provincials	Retreat			
			Design World -O		World-O day				Next year training camp			Next year calendar		
Still identified as a priority for AOA 2017 plan. Started with opening conversations at club visits and the Training camp collaboration event was very successful. Will encourage more conversation at the retreat and promote the idea of focusing on more cross province activities.	Efforts to align Club events seemed to be a bit late since the clubs already planned their bigger events. There should be a conversation about it at the retreat for next year. World O event design was initiated with both clubs. Couple new ideas and suggestions were added to the existing plans.	There was no AOA involvement with Morningside /or Prairie opener besides the cross promotion efforts. These two first events could be a good ground for more AOA involvement and club collaboration for future plans. WOD involvement from AOA was focusing on Public Engagement and marketing. There were lots of effort made but unfortunately the bad weather prevented to reach the main goal about public engagement. The rescheduled event in Calgary was fairly successful in drawing some new attention. AOA training camp was in conjunction with the EOOO skill Camp. It was very good model to piggy back on the club event and considered for future years.			Provincials: AOA involvement will be on promotion and creating a fun atmosphere. AOA Prize for overall winners, Kids Draw prize and BBQ for participants was a big success at provincials. Training camp: working with FWOC Board to organize next spring camp . Kamp Kiwanis is booked			Retreat facility booked and preliminary schedule sett. Emphases will be on creating Club collaboration and to align next year club's events calendar/ promotions.			10 month evaluation			
Emphases will be on ideas about club collaboration and promotion.														
Leadership development	Coaches		Identify interest and promote certification process	Support certification process with information sharing, follow ups and completing evaluation process										
			Organize coaching workshop	Work with OC to evaluate new certification process and plan for next year										
Great success with organizing and delivering the Intro to Competition coaches workshop. Need to determine the next steps to support coaches to complete practicum.	List of coaching network contacts was created. Communication lines established. Successfully organized Intro to Competition Coaching clinic . 14 coaches signed up and completed the course.	There is no clear pathway how to complete certification due to lack of evaluators and practicum. Will continue working with OC (Bill Anderson to develop the system). Meanwhile encouraging the completion of Multi- sport component is important. Application grant was submitted to ASC to support coaching clinics, waiting for approval.			AOA would need to encourage the clubs to help with the coaches practicum requirement competition. The Junior programs could offer space for volunteer hours to complete practicum. Also transferring practicum from previous experience (other sports) could be investigated.			Community Coach workshop September 30th was good turnout 11 people 4 non orienteers came. Good feedback and from participants. Possible "Outreach Champions" identified.			10 month evaluation			

		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	
Leadership development	Officials			Complete AB officials list	Follow up with practicum requirements to complete all existing ones									
					Start a mentorship program at events to complete									
			Assessment for this year officials course	Work with OC to plan 300 level, evaluate and maintain the officials certification system										
	Good progress with identifying existing officials. Need to focus on determining next step on how to support the officials system.	Alberta Active Officials list is created and aligned with OC list. Seem to be no need from clubs to organize O100/200 Officials course this year. O300 course would be the next priority to be delivered by AOA.			Practicum requirements follow up is done by individual cases. Don R has completed the practicum requirement assessment. Next step would be to encourage people to compete the requirements but seems to be no opportunities through the summer since it is lacking appropriate events.			No work done for delivering O300 level certificate, 3 modules. Would need to determine next necessary steps.			This will be priority discussion topic at the retreat to determine best time and place. FWOC requested a O100,200 course ASAP.			10 month evaluation
Mapping	Quality sport maps		Identify 2017 new mapping projects		Work with mapping committee to complete projects							Plan for next year		
	Two new projects. Barrier Lake project started and the new Pine Lake area potential investigation.	New mapping area is determined by FWOC Barrier Lake .			Collaborating with FWOC about the new project to map the Barrier Lake area. Lidar Data is purchased and mapping filed work initiated with Bryan Chubb and Don Bayly. New potential opportunity: Pine Lake area invitation from Brian Stackhouse to map his land donated to Nature Conservancy of Canada.					2018 plans are lead by mapping committee and suggested to have a discussion at retreat.			10 month evaluation	
	Develop mappers		Organize and promote mapping clinic		Help new mappers with practicum and delegate small mapping updates				Help with the new programs mapping					
	Mapping clinic was successful . Next step how to promote practice and create more interest in mapping	Mapping Clinic was organized and 9 people completed the in classroom session.			There was one practicum after the mapping clinic in the city park in Calgary .			Next step would be to determine a forest fieldwork practice, potentially helping with an existing map update.			Next steps ? Brainstorm ideas.			10 month evaluation

		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	
Mapping	KISS maps			Organize KISS mapping committee, research simple mapping methods		Help with World -O & new grassroots program development								
	Waiting for OC manual release on easy mapping	OC has contracted a person to create a manual on Easy mapping . No committee was organised or work started with this due to OC work.		Waiting for OC to release the new easy mapping manual to be able to use this new component for the grassroots program development guideline.		Bring it up for discussion at OC, AGM . Kitty will represent AB at August OC AGM			Suncoast Orienteering shared their Easy Map Making presentation added to the website for resources. Still waiting for OC to finish manual for creating Kiss Maps			10 month evaluation		
	Map Database		Liaise with OC to identify best ways of map storage			Upload all existing maps and updates to database								
	Need to decide next step to create AOA database or rely on Clubs.	Followed up with Clubs on Map storage . FWOC has a drobox and added AOA as admin. EOOC agreed to share their map database too.		Need to identify next step about AOA maps database. OC wanted to create a national database but have not confirmed any further development on it.		Suggestion is to decide on a cloud storage and gain all the latest copies of the maps and store them for AOA or add AOA as user for Clubs map storage.			FWOC is added AOA through Dropbox as user so we have access to all the maps managed by FWOC. Suggestions is to ask EOOC for similar sharing. Need to agree on a collaboration tool			10 month evaluation		
Organizational Capacity	Build Sport awareness		New AOA web site		Develop new ways of communication, awareness and promotions									
	Established new website and social media channels	New AOA web site was created and it is functioning well.		New communication channels created : Facebook, Twitter, AOA newsletter for members , Coaches and Officials network list. Extensive WOD promotion was created through social media and partner organizations.		Communication updates are continuous through website news and newsletters. Cross promotion development on social media sites(P.L.A.Y group, Active for Life, Hike Alberta etc.)			Continue prioritizing communication efforts. Outdoor Adventure program will be a great tool to do this.			10 month evaluation		

Organizational Capacity

	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC		
Bridge between Alberta clubs and members		Open conversation with club's board members & create new channels of communications			Communicate with membership through new channels									
		Promote cross provincial attendance of AOA and clubs' events												
				Promote AOA board work and upcoming openings										
Good start opening conversations. Need to keep working on it; the Retreat is a key place to make meaningful connections	Successful with club visits and presenting AOA strategic plan.			Collaboration with EIOC for Spring Training camp. AOA joined the EIOC camp in May and delivered the advanced group Training.			Suggestion is to focus on AB Provincials promotion and try to create a fun environment with social event there. Need to focus more on promoting the AOA board openings.			Encourage equal support to both clubs' was good way to create a cross provincial event experinece. Kitty talked to several members in Calgary about Board positions. Wayne talked to some in Edmonton.			10 month evaluation	
OC and AOA collaboration	Support existing collaborations: LTAD, mapping , officials, coaches programs													
			Generate interest in new program development			Work together with ongoing projects								
No new initiatives for collaboration projects were identified.	There was a brief collaboration project for LTAD matrix strength development			Grassroots development project did not generate any collaboration steps with OC .			4 AB members worked on OC Sass Peepre committee and ADM. Waiting for more projects to join new forming committees (communication and new member engagement committee has started to form			Bogi Joined the New Member engagement committee also worked with Bill Anderson to update the Community Coach slides/materials. Jeff is asking for help to refocus with ADM matrix development.			10 month evaluation	
AOA and other organizations	Support emerging collaborations: ORCA, Be fit For Life Network													
	Alberta Parks and permits													
New initiatives for collaboration projects were identified.	The Bow Valley corridor research project is wind up. Fierra report was delivered to Alberta parks staff for review.			The newly formed ORCA is a great potential for a lobby organization AOA decided to support its mission and become member organization. Conversation started with Be Fit for Life Network to partnership to develop Grassroots program. Alberta Parks : waiting for their review of processing permits and application on O events.						Be Fit For Lofe network partnership iestablished with MOU. Continue with these initiatives and seek new ones			10 month evaluation	