

		2018-Q1			2018 - Q2			2018 - Q3			2018 - Q4				
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC		
Sport Delivery	Grassroots Outdoor Adventure Program	Finish, Piloting & Resource Document		Promotion and marketing			Establish Outreach interest areas to start programs in September			Start outreach programs			Evaluation		
	<p>The OAP/ Grassroots development is ahead of the the projected timeline. Still identified as a priority for AOA 2018 plan. We have progressed with the pilot projects. Implemented programing in Calgary Sport Hub, Vivo multy sport program, Elevation Place summer camps and Cochrane and Airdrie community program. Trained the staff and helped with program adaptation for these centers. BFFL partnership is extended and the BFFL centers are exited to bring the programs to their communities. For future partnership will be to develop lesson plans for high school version for the future.</p>												Report - Nov 2018		
	Outreach & Community Development	Follow up with request and interest : identify opportunities for bridge building in communities showing interests													
		GP-forest wardens, Airdrie School programs Canmore, Sundree			Look for new opportunities with S4L, PL, LTAD connections				Look for funding , grants Community initiatives for 2019						
<p>Still identified as a high priority for AOA 2018 plan. Continue identifying interest communities to work with developing programs is going well. Cochrane was the first community to implement programming. Also Rocky Mountain house shows potential and Airdrie community program was established with the fall sessions and high school program development . Red Deer collage BFL center want to make Orienteering program as a main hub for the centres and started conversations with them. GP forest Wardens scheduled in Feb 2019. Applied for 3 grants with no success so far, waiting for the latest application.</p>												Report - Nov 2018			
Sport Development Clubs Collaboration & Events	Team Alberta														
	FWOC/ AOA training camp				World-O day			AOA provincials			Next year training camp		Next year calendar		
<p>Still identified as priority for AOA 2018 plan. Keep engaging clubs for collaboration and communication with members. An ad hoc Team Alberta committee was created and completed the program design but there is a capacity problem with lack of coaches from club to support the initiative. AOA offered the clubs to support them financially to bring junior teams to the Spring training camp and AOC camp. The camps were successful with FWOC junior engagement (Spring camp 10 juniors, AOC- 23 members attended.)</p>												Report - Nov 2018			

		2018-Q1			2018 - Q2			2018 - Q3			2018 - Q4				
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC		
Technical development	Coaches	Communicate and promote next steps in certification			Support certification process with creating practicum opportunities follow ups and completing evaluation process										Report - Nov 2018
		Work with OC to evaluate certification process and plan for next year							Organize coaching workshop as needed						
	<p>Identified as lower priority to start new courses and medium priority to finish complete Certification process. New community coach sessions held in Calgary 12 participants. Newsletter was circulated about certification process updates. No coaches requested the evaluation process yet. There seem to be a lack of interest to finish the multi sport courses and obtain practicum, also lacking evaluator for the certification process.</p>													Report - Nov 2018	
	Officials	Complete AB officials		Follow up with practicum requirements to complete all existing ones											Report - Nov 2018
	Help organizing O200 course			Start a mentorship program at events to complete practicum											
<p>High priority to finish Officials list and create a process for certification tracking. Organize O 200 course with clubs. Need to focus on determining next best step on how to support the officials system. O 200 was held in Calgary. Officials list was created with OC and circulated . Will continue to work with OC to issue the Certification to the current officials as promised but OC have not followed up to issue a certificate yet. We need to request all officials to submit their log for 2018 events to track the activities.</p>													Report - Nov 2018		
Mappers	Organize and promote mapping clinic as needed			Help new mappers with practicum and delegate										Report - Nov 2018	
	Create new opportunities for KISS map making with outreach projects														
<p>Lower priority until new projects identified to provide learning opportunities . Important next step how to promote practicum and create more interest in mapping. We have created two smaller projects for outreach witch was a good way of helping outreach program development. There was and attempt to organize a practicum weekend for emerging mappers but due to busy schedule people couldn't fit it in.</p>													Report - Nov 2018		

	2018-Q1			2018 - Q2			2018 - Q3			2018 - Q4			
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	
Governance, Policies, Financials	Update Policy Manuals					Look for grants							
	Create Risk Management policy and documents					Collaborate with clubs to start Implementation of Risk Management policy and documents							
High priority to meet ASC requirements with developing policies: Risk management, Concussion policy, Volunteer screening. Committee was formed and the Draft policies are under reviews. Much work was done by Kitty and Gabriele about the waivers which are waiting for a lawyer review.												Report - Nov 2018	
Promotion to Build Sport awareness	Maintain AOA web			Discover new ways of communication for awareness and promotions									
	Continuous communication through social media new web site and partner organizations												
maintain new website and social media channels. Look for cross promotion and marketing events and public engagement opportunities. Air activities regrading this are ongoing and have satisfactory engagement. Facebook about 500 engagement, twitter is focusing on cross promotion with sport organizations. Biggest success is the article from Active for Life which was published after an interview. Also local newspapers had articles about orienteering in Cochrane and Rocky View												Report - Nov 2018	
Communication: Bridge between Alberta clubs and members	Agree with club's & create new channels of communications with membership			Communicate with membership through newsletters									
	Promote cross provincial attendance of AOA and clubs' events												
	Promote AOA board work and new initiatives												
Still high priority to build better communication practices. Good start opening conversations. Club visits were completed for both Club board, communicated awareness about the new requirement and necessary changes in reporting , financials (regrading membership fees) etc. 3 newsletter was sent out to members. and 2 for coaches and officials.												Report - Nov 2018	
OC and AOA collaboration	Support existing collaborations: LTAD, mapping , officials, coaches programs												
	Work together with ongoing projects: New members engagement committee									Generate interest in new JR program development			
Medium priority. Keep up with the ongoing collaboration projects and aide OC initiatives as requested. No new initiatives. The ongoing projects seem to progress slow. Strength development was provided for ADM and Bogi is helping with the survey design and administration for the New Members committee.												Report - Nov 2018	
AOA and other organizations	Continue with emerging connections with ORCA, Calgary Sport Hub, Capture new opportunities as they arise for collaborations												
	Build long lasting relationship with partner Be fit For Life Network through OA program												

Sport Support and collaboration efforts

Look for new opportunities at networking meetings and sport events. On going partnership with BFFL is going well talking about next resource development. ORCA dissolved. Calgary sport hub with OCC was successful project. New partnerships were developed with Vivo, Elevation place and RMH.

		2018-Q1			2018 - Q2			2018 - Q3			2018 - Q4			
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	
Mapping development	KISS maps	Work with mapping committee to support outreach projects with Kiss maps as needed												
	<p>Make Keep It Simple Stupid (KISS) map making easier and create a resource for people how to do it .Waiting for OC manual release on easy mapping. No new development with that project. Mostly using Google maps for Outreach projects which seems to work well for first contact. After interest identified in the community mappers can create park maps for further program development as we have used this in Cochrane and Airdrie projects.</p>													Report - Nov 2018
	Map Database	Liaise with OC and clubs to identify best ways of map storage				Upload all existing maps and updates to database								
	<p>Need to decide on next step to create conversation and collaboration about a provincial database system.</p>													Report - July 2018
	Quality sport maps	FINISH 2017 Barrier lake and Identify 2018 new mapping projects			Work with mapping committee to complete projects					Plan for next years and new ISOM Updates				
<p>Two projects: Finish Barrier Lake project started and identify EOOC need for next year projects Important to discover possibility of the new Pine Lake area - if its something benefitable for everyone? Finished mapping project for Cochrane Ranche and Airdrie with FWOC support. AOA can continue the community OAC program development with these maps.</p>													Report - Nov 2018	